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Executive Summary

Monarch Tile, Inc. entered into an Agreement on Consent with the U.S. Environmental Protection
Agency (EPA), Region IV, to conduct a Non-time Critical Removal Action at its Florence,
Alabama facility. In August of 1996, Monarch/ENSR submitted a Removal Action Work Plan
(RAP) detailing the activities to be conducted for implementation of the final removal action. In
accordance with the approved RAP, the final removal action was executed during the months
of October and November of 1996. ADEM provided field oversight for the removal action,
working with ENSR and EPA to ensure that removal activities complied with the RAP and
subsequent addendums. This document serves as the final report summarizing activities
conducted as part of the removal action.

Background

As part of the removal action, ENSR (on behalf of Monarch) conducted an Engineering
Evaluation and Cost Analysis (EE/CA) for the Site to evaluate several removal action alternatives
and select the optimum alternative based on effectiveness, implementability, and cost. In an
Action Memorandum (AM) dated August 23, 1996, EPA selected the alternative recommended
by ENSR, which was in-situ solidgification/stabilization of impacted sludge in the wastewater
basins (combining excavated soil and sediments from the areas of concern), followed by off-site
disposal in a Subtitle D Landfill. The AM also mandated implementation of institutional controls
as part of the removal action to prevent future use of the property for residential purposes.
However, after implementation of the removal action, an evaluation of risk posed by surtace and
subsurface soil concentrations led EPA to reconsider the requirement for additional institutional
controls. In September 1997, EPA issued an Explanation of Significant Difference (ESD) for
Cleanup Requirements removing the mandate for institutional controls.

Target Clean-up Levels and Areas of Concern

Based on evaluation of the risks, EPA established the following performance standards for the
various media (6):

° 1,300 ppm (total lead) in the onsite soils and the drainage ditch areas, and
. 6,400 ppm (total lead) for those soils two feet below the surface in the area of the
onsite wastewater basins, both open and closed

EPA established the 6,400 ppm performance standard for subsurface soils in the wastewater
basins area based on the future paved use of the area. During removal action activities, EPA
approved a plan for backfilling the basin area with clay compacted to meet 90% Standard
Proctor in lieu of paving. '



Based on the Site Characterization, and in accordance with the performance standards
established by EPA, the following AOCs were identified:

Approximately 2,100 cubic yards of wastewater sludge (lime based) in the closed
and active wastewater basins.

Approximately 5 cubic yards of soil from an on-site surface soil grid west of the
South Plant building.

Approximately 5 cubic yards of soil from an on-site surface soil grid near the
wastewater treatment plant at the South Plant. This area was addressed in an
interim limited removal action (March 1996); the excavated soil was stockpiled
on-site and disposed of as part of the final removal action.

Approximately 75 cubic yards of soil from the historic ditch location on the South
Plant and Joiner Trucking property. The portion of the ditch located on-site was
addressed in the aforementioned interim limited removal action, and excavated
soil was stockpiled on-site and disposed of as part of the final removal action.

Approximately 50 cubic yards of soil and sediments from the sidewalls and
floodplain of the North Ditch located in one stretch approximately 400 feet
(Transects 3 to 7, on-site and off-site).

Approximately 5 cubic yards of soil from an on-site surface soil grid north of the
North Plant building. -

Approximately 50 cubic yards from a paléochannel located on the southern end
of the Elks Lodge property.

Performance Standards

The following Table 1 summarizes the performance standards for the removal action.

TABLE 1

Performance Standards for the Removal Action

Stabilization/Solidification of Stabilized/solidified material and stockpiled impacted soil were

Material

analyzed for TCLP lead to ensure that disposal would comply
with land disposal restrictions (LDRs).

Off-site disposal Prior to off-site disposal, treated material was analyzed to

ensure that it met the Paint Filter Test for free liquids.

Samples were collected from impacted soil/sediment
excavated from AOCs and stockpiled above-ground in CAMU
1 and analyzed for TCLP lead to ensure that disposal would
comply with LDRs (without treatment).’




TABLE 1 (Cont'd)

Performance Standards for the Removal Action

Confirmation Sampling Samples were collected from excavation floors and sidewalls
in the surface soil grids and in the ditches/channels and
analyzed for total Pb to ensure excavations met the clean-up
criterion of 1,300 ppm established for the Site.

Samples were collected from excavation floors and sidewalls
of the wastewater basins (both open and closed) to ensure the
excavated areas met the clean-up criterion of 6,400 ppm.

Backfilling Compaction (Basins) For areas in the basins which exceeded 1,300 ppm (but were
less than 6,400 ppm), as the basins were backfilled, a shelby
tube sample was obtained and analyzed for permeability to
ensure that the material met, at a minimum, the criterion for
landfill caps in the state of Alabama, 10°° ¢m/sec; backfiling
with compacted clay was approved by EPA/ADEM in lieu of
paving.2

1 - In accordance with the October 2, 1996 Addendum to the RAP.
2 - In accordance with the October 31, 1996 Addendum to the RAP.

Construction Activities

All excavation, transporting, and construction activities pertaining to impacted material were
conducted by GNB, subcontracted and supervised by ENSR. Transporting of clean fill and
backfilling was conducted by S & M, also subcontracted and supervised by ENSR. ADEM
provided direct oversight of all activities pertaining to impacted material. Impacted material which

was disposed of was loaded into trucks for transportation to the Culiman Landfill by Terra First
and S & M.

Corrective action management units (CAMUs) were implemented to encompass the AOCs while
the material to be treated or disposed was accessed and excavated. A staging area was utilized
in CAMU #1; impacted soil and sediments excavated from the other CAMUs were transported
to this area and stockpiled for disposal or treatment pending analytical (characterization) results.
Upon completion of excavation activities within each CAMU, confirmation samplmg was
conducted to confirm clean closure, and the areas were restored.

Treatment of impacted Material

An approximate total of 2,015 cubic yards of impacted soil and sediment excavated from the
AOCs were transported to the staging area in CAMU 1 and stockpiled on the closed basin and
in and adjacent to Basins 1 and 2. Approximately 500 cubic yards of impacted soil met land
disposal requirements without treatment, and was therefore loaded and transported for disposal.
ENSR stabilized approximately 7,148 tons of sludge and soil using 592 tons of LKD. During
stabilization activities, ENSR loaded and transported stockpiled treated material that met the



performance standard. Upon completion of all stabilization activities, ENSR had disposed of
approximately 7,740 tons of treated sludge/soil at the Cullman Landfill.

Final Inspection

A site inspection was conducted by EPA and ADEM with ENSR on November 7, 1996. All
impacted material associated with the removal action had been excavated and transported to
the landfill at the time of the inspection. All CAMUs were closed in accordance with the RAP,
and with the exception of the wastewater basins, the AOCs were backfilled and revegetated in
accordance with the RAP. Basin 3 was backfilled, and the closed basin was partially backfilled.
However, due to weather constraints (excessive moisture), backfilling of Basins 1, 2, and the
remainder of the closed basin was not completed at the time of the inspection. Based on the
inspection, EPA/ADEM identified institutional controls, permeability tests, and final grading as
bullet items to complete the removal action.

Once weather permitted backfilling that achieved permeability specifications, the remainder of
the excavated basin area was backfilled. Final backfiling was completed on May 16 and 17,
1997. Upon evaluating the risk to human health posed by the site after completion of the
removal activities, EPA issued the ESD removing the requirement for additional institutional
controls. :



